

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$20,000.00 from \$160,000.00 to \$180,000.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The pricing detail quantity has increased by 20,000.00 from 160,000.00 to 180,000.00.

The total cost of this line item has increased by \$20,000.00 from \$160,000.00 to \$180,000.00.

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

Paragraph 3.4.1. The original delivery date of 30 Apr 2005 is hereby extended to 30 Sep 2005.

The following have been added by full text:

STATEMENT OF WORK ADDITIONS

3.4.2.6.1 Delivery of one prototype of an interim design to the Government for initial operational testing on a McNary prototype turbine-generator no later than (NLT) 3 Aug 2005.

3.4.2.6.2 Delivery of written documentation for initial operational testing of the interim design supplied under paragraph 3.4.2.6.1 above NLT 3 Aug 2005.

3.4.2.6.3 As a milestone, delivery of all interim available, co-developed source code(s) and linkable .DLL files proposed to operate the equipment supplied under paragraph 3.4.2.6.1 above NLT 3 Aug 2005. This deliverable is not intended to be complete and final but is considered a milestone documenting the interim status of the work. .

(End of Summary of Changes)